
Blind Pass Restoration 
Weekly Progress Report 

Jan. 25th thru Jan. 31st, 2009 
           

Contractor: Energy Resources Inc. 
Original Contract Time:   180 days 
Estimated Volume:  127,286 cyds       
Required Production Rate:  734 cyds/day 

 

Time Remaining:  118 days  
Volume Placed:  40,631 cyds 
Avg. Production Rate:   713 cyds/day

The following tasks were completed during the weeks of Jan. 25th thru Jan. 31st: 
 

 The Contractor dredged an estimated 7,607 cubic yards during the week of 
January 25th. Work efficiency for the week was approximately 70% for a project 
average of 46% to date. Efficiency is calculated as the ratio of total dredging time 
to total work time.   

 The Contractor completed a deep water access corridor along the permitted 
channel on Tuesday, January 27th. The access channel will allow both dredges to 
move into the beach compatible material for night time work if production rates 
require. Night time work is only allowed for the beach compatible material closer 
to the bridge and may begin at the Contractors discretion based on production 
rates.  

 Lee County placed temporary buoys along the proposed Wulfert Flats Pole and 
Troll zone southern boundary on Wednesday, January 28th. The markers will 
remain unit at least February 11th for boaters to review. 

 The Contractor placed temporary markers in Wulfert Channel on Wednesday, 
January, 28th. The markers are being used to enable the dredge to pivot in a more 
effective manner across the dredge area.  

 
The following tasks are anticipated during the week of Feb. 01st thru Feb. 07th: 
 

 The Contractor should complete excavation operations from within the 
containment cell by Friday, February 6th. The material is being removed in order 
to provide optimal storage for  non-beach compatible material that will be 
dredged from Wulfert Channel.  

 Lee County will conduct noise level testing on the Contractor’s equipment by 
Saturday, February 7th. The test will be used to compare the equipments emissions 
with noise ordinance requirements.  
 

Outstanding and other Items to Note: 
 

 Lee County is requesting a permit modification from the State of Florida and U.S. 
Army Corps of Engineers to increase the channel width seaward of Blind Pass 
Bridge. Authorization is expected in early April.   

 Filling of the containment cell and truck hauling of the non-beach compatible 
material is anticipated to begin in early March.  

 The Contractor will make a second sweep of the Wulfert Channel dredge area 
after completion of the first sweep. The second pass will remove the non-beach 
compatible material for dewatering and transport at an upland facility.  
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Thursday, January 29, 2009 
Temporary Dredging Aids 
Installed in Wulfert Channel

Friday, January 30, 2009 
Dredge Nate Working Towards 
Blind Pass Bridge 

Saturday, January 31, 2009 
Drainage Pipes for Dewatering the 
Containment Cell 



Blind Pass Maintenance Dredging
Production Tracking
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Est. Volume
Placed                 
(40,631 cyds)

Required Rate     
(734 cyd/dy)

Max. Est. Rate  
(2,617 cyd/dy)

Avg. Rate         
(713 cyd/dy)

Est. Volume Dredged
( 40,631 cyds)
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Project Volume = 127,286 cyds

Contract Completion 
Date: May 30, 2009

Earliest Estimated 
Completion Date 

March 5, 2009

Volume at Average Rate 
125,457 cyds




