Blind Pass Restoration
Weekly Progress Report
Nov. 30" thru Dec. 13", 2008

Contractor: Energy Resources Inc.

Original Contract Time: 180 days Time Remaining: 168 days
Estimated Volume: 127,286 cyds Volume Placed: 3,532 cyds
Required Production Rate: 737 cyds/day Avg. Production Rate: 505 cyds/day

The following tasks were completed during the weeks of Nov. 30" thru Dec. 13"

Dredging operations commenced on Wednesday, December 3 for beach
placement.

The Contractor dredged an estimated 3,532 cubic yards between December 3™
and December 13". Work efficiency for the same time period is estimated at 60%
for Dredge “Nate”. Dredge “Michael” did not conduct any operations during this
time period.

Lee County notified the Contractor of potential water quality monitoring
violations on Saturday, December 13". Written clarification on the discrepancies
form the Contractor is anticipated by Saturday, December 20"

The Contractor submitted a revised schedule on December 5™ with an anticipated
completion date of May 20, 20009.

The Contractor submitted a revised QA/QC plan on December 1, 2008.

The following tasks are anticipated during the week of Dec. 14™ thru Dec. 20™:

Placement of material in the nearshore is anticipated to begin as early as Tuesday,
December 16™ with Dredge “Michael”.

Submittal of the Pre-Construction survey is anticipated by Saturday, December
20™. The surveys will be used to calculate the volume of material removed from
the pass after project completion.

Outstanding and other Items to Note:

The DEP, Ding Darling NWR, and Lee County will holding public meetings to
discuss the proposed 474 acre Pole and Troll zone in Wulfert Flats at the
following dates and locations: (Each meeting is expected to begin at 6:00 pm)
o Monday, January 12" — Pine Island (Meeting Facility TBD)
o Tuesday, January 13" — Sanibel Island @ Ding Darling NWR
o Wednesday, January 14™ — Ft. Myers @ Lee County Government Facility.
*The Specific meeting room locations will be provided.
The Contractor is anticipated to begin working night time hours by January 1,
2009 to dredge material suitable for beach placement.
The Contractor is anticipated to install a booster pump by January 1. The pump is
anticipated to work 24 hrs. Per day.
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Saturday, December 13, 2008
View of Cutterhead on Dredge
“Nate”.

Wednesday, December 10, 2008
Turbidity Curtains in Place Around
Dredge Area

Friday, December 12, 2008
View of Dredged Material on
Beach




Dec. 7 thru Dec. 13, 2008
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Blind Pass Maintenance Dredging
PrOd UCtion TraCklng Contract Completion

Date: May 30, 2009

Project Volume = 127,286 cyds /

Earliest Estimated
Completion Date
Jan. 30, 2009

- Volume at Average Rate
Phe 88,306 cyds

Est. Volume
Placed
(3,532 cyds)
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Max. Est. Rate
(2,617 cyd/dy)
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